
ID Task Name Finish Status
2/1/15

4173 SDC Projects Milestone Report 12/31/15

4174 SDC Program 5/29/14

4175 SDC Projects OCIO Strategic Plan Re-Scoping Complete 2/29/12

4176 SDC Plan Update published by OCIO 7/23/13

4179 CTS Co-location Service Ready for Customers 3/31/14

4180 OB2 Heat Reduction Project 10/29/12

4181 OB2 Heat Reduction Project Initiated 3/26/12

4182 OB2 Heat Reduction Project Complete 10/29/12

4183 SDC Facilities Readiness 8/21/14

4188 SDC Facilities Ready for Operation 1/11/13

4189 [Final] Physical Security Policies and Procedures Complete 11/15/13

4190 [Final] Space Mngmnt Policies & Proc Ready (Orig. Baseline 9/27/12) 8/21/14

4218 SDC Network Core Project (IP Approved) 3/4/13

4220 Investment Plan Approved 6/18/12

4235 Network Core Ready for Customers 1/11/13

4237 SDC Firewall Project (IP Approved) 2/28/13

4238 Investment Plan Approved 6/22/12

4245 Acceptance Complete 2/28/13

4246 SDC Storage Optimization (IP Approved) 4/29/14

4248 Investment Plan Approved 6/1/12

4258 VMAX Ready for Migrations 4/8/13

4261 CTS Cloud Utility 12/5/14

4263 Cloud Utility Proof of Concept Complete 10/10/13

4264 Cloud Utility BETA Complete 1/31/14

4265 Cloud Utility Production Pilot Complete 12/5/14

4266 OB-2 Move Ph1 (IP Approved) 6/30/14

4267 Server Migrations 6/30/14

4268 Server Migrations Complete 6/30/14

4321 Messaging Server Migrations 9/30/13

4322 Messaging Server Migrations Complete 9/30/13

4323 Security Migrations 6/28/14

4327 Citrix Migrations Complete 6/5/13

4328 Transact Sunset Complete 7/31/13

4329 SAW Migration Complete 12/12/13

4331 Fortress Migration Complete 12/17/13

4332 Internal Certificate Authority (ICA) Complete 12/19/13

4334 Oracle DB Move Complete 12/16/13

4336 Enterprise Forward Proxy Migration Complete 1/9/14

4337 CTS Load Balancer Production Ready 2/20/14

4338 RSA SecurID Migration Complete (Orig. Baseline 6/28/13) 6/28/14

4339 IDS/IPS Hardware Install 6/27/14

4340 DDOS Hardware Install(Orig. Baseline 9/17/13) 6/27/14

4341 Mainframe Migrations 2/3/14

4343  IBM mainframe migration to SDC Complete 1/27/14

4350  Unisys Production Move Complete 2/3/14

4351 Network Migrations 6/30/14

4352  WAN Carriers Build-out 5/16/14
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4353 Integra Carrier Build Completed 6/18/13

4354 CenturyLink Qmoe Carrier Build Completed 3/31/14

4355 NoaNet Carrier Build Completed 5/16/14

4357 LTS 6/30/14

4358 Call Management System (CMS) migration complete 12/4/13

4370 Voice Portal Migrations Complete 6/30/14

4371 Interactive Voice Response Unity (IVRU) migration complete 5/20/14

4374 SDC Facilities Phase 2 3/31/14

4375 SDC Ready for Co-location Customers 3/31/14

4376 SDC Network Core Phase 2 3/31/14

4377 Network Core Ready to support Co-location Customers 3/31/14

4378 SDC Move Ph2 6/30/15

4379 Telephony Migration 9/30/14

4381 Conference Bridge Migration Complete 9/30/14

4384 CTS Device Migrations 6/30/15

4386 Complete migrations of remaining CTS devices 6/30/15

4387 Security Migrations 6/30/15

4389 DNS Hardware Move Complete (Orig. Baseline 12/27/13) 11/28/14

4391 Logging/Event Correlation Expansion of CTS Services 12/19/14

4393 F5 Load Balancer Migrations Complete 12/19/14

4395 Web Services Gateway Migration 4/1/15

4397 SSL VPN Replacement 5/31/15 -380 days

4399 IPSEC VPN Migration 5/31/15 -105 days

4401 Secman Implemented 6/30/15 -127 days

4402 Network Migrations 6/30/15

4404 OC192 Move to SDC Complete 9/1/14

4405 Move ISP Connections to SDC Complete 12/13/14

4406 OB2 NGN MSPP Migration Complete 3/20/15

4408 WAN Provider/Carrier Buildout Complete 3/31/15 -85 days

4412 Vendor Trunk Migration Complete 5/1/15 -86 days

4415 Move TDM (T1s) to SDC Complete 6/30/15 -120 days

4420 Decommissioning of OB2 A la Carte Customers 6/30/15

4421 Decommissioning of Dept of Retirement Systems Complete 5/31/14

4422 Decommissioning of WA State Transit Insurance Pool Complete 5/31/14

4423 Decommissioning of Puget Sound Partnership Complete 8/25/14

4424 Decommissioning of Department of Labor and Industries Complete 9/15/14

4425 Decommissioning of Department of Early Learning Complete 11/21/14

4426 Decommissioning of Transportation Improvement Board Complete 12/4/14

4427 Decommissioning of Department of Financial Institutions Complete 1/17/15

4429 Decommissioning of State Board of Community and Technical Colleges Complete 2/14/15

4431 Decommissioning of Department of Archaeology and Historic Preservation 3/31/15

4433 Decommissioning of K20 Complete 4/30/15

4435 Decommissioning of Office of the State Treasurer 4/30/15

4437 Decommissioning of King County Complete 4/30/15

4439 Decommissioning of Department of Commerce 4/30/15

4441 Decommissioning of Department of Corrections 4/30/15

4443 Decommissioning of Department of Enterprise Services Complete 5/30/15
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4445 Decommissioning of Office of the Attorney General Complete 5/30/15

4447 Decommissioning of Office of the Insurance Commissioner Complete 5/30/15

4449 Decommissioning of Health Care Authority 6/20/15

4451 Decommissioning of Department of Employment Security Complete 6/30/15

4453 Decommissioning of Department of Licensing Complete 6/30/15

4455 Decommissioning of DSHS Complete 6/30/15

4475 Virtual Tape Library (VTL) 4/30/15

4476 Charter Complete 10/31/13

4477 High Level Design Complete 3/14/14

4478 RFQQ Released 6/19/14

4479 Contract signed 12/5/14

4480 Detailed Design Complete 1/8/15

4481 SDC VTL ready for Production 3/11/15 -155 days

4482 OB2 VTL Decommissioning Complete 4/29/15

4486 Migration of WSP - Ph1 12/31/15

4487 WSP Approval that the SDC meets Physical Security requirements 9/11/12

4488 Circuit installed and ready for use 7/22/13

4490 Servers, storage and other hardware installed and operational 7/30/13

4493 WSP Phase 1 Migration Complete 12/31/15

4494 OB2 Equipment Room 5/29/15

4495 DES Kick-off with Design Consultant Complete 1/6/14

4496 DES Contract for Design Work Complete 5/29/15

4497 OB2 Data Center Decommissioning 12/31/15

4499 OB2 Data Center Decommissioning Complete 12/31/15
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